
Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period:  2021 PROCUREMENT PLAN

Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan AR/JMA/GD/001/21 41,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 41,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/GD/002/21 10,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 10,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/GD/003/21 300.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 300.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/GD/004/21 53,000.00 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 53,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/GD/005/21 15,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 15,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/GD/006/21 32,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 32,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/GD/007/21 32,400.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 32,400.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/GD/008/21 19,824.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 19,824.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/GD/009/21 6,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 6,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/GD/010/21 14,640.45 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 14,640.45 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Total Cost Plan Plan Plan

Actual Actual Actual

Procurement Plan-Goods

1.5-3 wks

BASIC DATA Tendering Period Tender  Evaluation Contract Finalization Goods Delivery

6. Official Celebrations

7. Assembly Members Special Allowance

8. Assembly Members Sitting Allowance

9. NALAG DUES

10. Contingency/Contributions 

1. Refreshment Items

2. Rental of Network (Telecommuunication)

3. Postal Charges

4. Printed Materials and Stationery

5. Public Education



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: PLAN 2021

Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan JMA/ASH/GDS/011/21 72,072.00 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 72,072.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/012/21 50,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 50,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/013/21 30,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 30,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/014/21 5,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 5,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/015/21 2,737.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 2,737.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/016/21 3,700.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 3,700.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/017/21 15,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 15,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/018/21 7,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 7,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/019/21 18,377.06 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 18,377.06 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Total Cost Plan Plan Plan

Actual Actual Actual

18. Local Travel Cost

Tendering Period Tender  Evaluation Contract Finalization Goods Delivery

1.5-3 wks

14. Computer and Accessories (Statistics)

15. Office Facilities, Supplies and Accessories 

(Human Resources)

16. Computer and Accessories (Human 

Resources)

17. Value Books

19. District Responsive Initiative 0.5% (RBM-

HIV)

13. Office Facilities, Supplies and Accessories 

(Central Administration)

BASIC DATA

11. Furnitures and Fittings

12. Computer and Accessories (Central 

Administration)



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: PLAN 2021

Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan JMA/ASH/GDS/020/21 7,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 7,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/021/21 5,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 5,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/022/21 3,441.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 3,441.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/023/21 15,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 15,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/024/21 6,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 6,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/025/21 74,508.24 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 74,508.24 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/026/21 150,000.00 NCT ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 150,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/027/21 5,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 5,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/028/21 8,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 8,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/029/21 3,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 3,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

28. Municipal Mock BECE Exams

29. Support to My First Day at School

27. Public Education (youth Committee and 

Paliament)

1.5-3 wks

20. Other Travel and Transportation National 

Ambulance Service

21. Workman Compensation (Enviromental 

Health)

22. Cleaning Materials

23. Public Education (Market, School)

24, Circuit Supervision

25. District Education Fund (STME, NYA)

26. Bursaries/Scholarship MP

BASIC DATA Tendering Period Tender  Evaluation Contract Finalization Goods Delivery



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: PLAN 2021

Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan JMA/ASH/GDS/030/21 1,635.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 1,635.00 18/3/2021 25/3/2021 1/4/2021
Actual Actual Actual

Plan JMA/ASH/GDS/031/21 5,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 5,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/032/21 110,262.36 NCT ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 110,262.36 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/033/21 150,000.00 NCT ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 150,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/034/21 3,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 3,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/035/21 1,200.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 1,200.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/036/21 2,156.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 2,156.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/037/21 9,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 9,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/038/21 1,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 1,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/039/21 4,272.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 4,272.00 18/3/2021 25/3/2021 1/4/2021
Actual Actual Actual

Plan JMA/ASH/GDS/040/21 52,289.00 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 52,289.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

38. Vaccination Dogs, Cats

32. Awards and Rewards PWD

33. Donation MP

34. Seminars/Conferences/Workshops/Meeting 

Allowances(Social Development)

35. Allowances (Social Development)

36. Assembly Members Sitting Allowance 

(Social Development)

39. Office Facilities, Supplies and Accessories 

(Agriculture)

40. Public Educaion (Agriculture)

30. Office Facilities, Supplies and Accessories 

(Social Development)

31. Public Educaion (Social Development)

BASIC DATA Tendering Period Tender  Evaluation Contract Finalization

37. Spatial Meeting Allowance

Goods Delivery

1.5-3 wks



Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan JMA/ASH/GDS/041/21 41,548.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 41,548.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/042/21 100,000.00 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 100,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/043/21 2,913.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 2,913.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/044/21 2,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 2,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/045/21 12,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 12,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/046/21 11,700.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 11,700.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/047/21 5,200.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 5,200.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/048/21 3,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 3,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/049/21 3,000.16 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 3,000.16 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/050/21 2,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 2,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

47. Office Equipment (Roads)

48. Support Tree Planting

49. Workman Compensation  (NADMO)

50. Public Education (NADMO)

42. Agricultural Equipment (Power Tiller)

43. Computer and Accessories (Agriculture)

44. Tools

45. Training of Women Groups and Meetings

46. Computer and Accessories (Roads)

Contract Finalization Goods Delivery

1.5-3 wks

41. Seminars/Conferences/Workshops/Meeting 

Allowances(Agriculture)

BASIC DATA Tendering Period Tender  Evaluation



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: PLAN 2021

Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan JMA/ASH/GDS/051/21 30.000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 30.000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/052/21 2,156.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 2,156.00 18/3/2021 25/3/2021 1/4/2021
Actual Actual Actual

Plan JMA/ASH/GDS/053/21 32,400.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 32,400.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/054/21 7,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 7,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/055/21 9,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 9,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/056/21 50,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 50,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/057/21 1,437.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 1,437.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/058/21 65,859.00 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 65,859.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/059/21 62,868.39 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 62,868.39 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Total Cost Plan Plan Plan

Actual Actual Actual

56. Compensation of Land for Construction of 

Office Complex

57. District Statistical Working Group 

Meetings

58. Staff Development

59. Monthly Piad and Casual Labour

51. Relief Items

52. Asembly Members Sitting Allowance 

(Trade and Industry)

53. Local Travel Cost

54. Donation

55. Security

Tender  Evaluation Contract Finalization Goods Delivery

1.5-3 wks

BASIC DATA Tendering Period



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: PLAN 2021

Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan JMA/ASH/GDS/060/21 4,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 4,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/061/21 5,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 5,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/062/21 3,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 3,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/063/21 25,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 25,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/064/21 45,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 45,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/065/21 90,000.00 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 90,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/066/21 800.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 800.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/067/21 2,156.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 2,156.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/068/21 4,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 4,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Total Cost Plan Plan Plan

Actual Actual Actual

62. Seminars/Conferences/Workshops/Meeting 

Allowances(Education and Youth)

63. Insurance and Maintenance 9No. Mortor 

Bikes

64. Official Celebration (Farmers Day)

65. District Center for Agric. Comm. Tech and 

Seedlings

66. Allowances (Agriculture)

67. Assembly Members Sitting Allowance 

(Agriculture)

68. Seminars/Conferences/Workshops/Meeting 

Allowances(Works Department)

BASIC DATA Tendering Period Tender  Evaluation Contract Finalization Goods Delivery

1.5-3 wks

60. Two Landscping Mowers

61. Public Education (Youth Committee and 

Paliament)



#NAME?

Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: PLAN 2021

Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan JMA/ASH/GDS/069/21 3,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 3000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/070/21 1,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 1,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/071/21 2,156.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 2,156.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/072/21 4,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 4,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/073/21 3,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 3,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

74. Allowances (Trade and Industry) Plan JMA/ASH/GDS/074/21 800.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 800.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/075/21 1,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 1,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/076/21 13,252.45 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 13,252.45 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/077/21 20,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 20,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/078/21 185,899.52 NTC ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 185,899.52 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/079/21 11,200.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 11,200.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

#NAME?

Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: PLAN 2021

Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

78. Supply of 1,000 Desk to Schools in the 

Municipality

BASIC DATA Tendering Period Tender  Evaluation Contract Finalization Goods Delivery

76. Seminars/Conferences/Workshops/Meeting 

Allowances(Central Administration)

77. Workman Compensation/Commission 

(Finance)

79. Allowances (Central Administration)

Tender  Evaluation Contract Finalization Goods Delivery

1.5-3 wks

69. Workman Compensation Works 

Department)

70. Allowances (Works Department)

71. Assembly Members Sitting Allowance 

(Works Department)

75. Bank Charges

72. Fuel and Lubricants - Official Vehicle

73. Seminars/Conferences/Workshops/Meeting 

Allowances(Trade and Industry)

BASIC DATA Tendering Period



Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan JMA/ASH/GDS/080/21 8,624.19 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 8,624.19 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/081/21 30,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 30,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/082/21 185,000.00 NTC ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 185,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/083/21 27,087.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 27,087.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/069/21 99,500.00 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 99,500.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/070/21 24,963.08 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 24,963.08 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/071/21 40,000.00 RFQ EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 40,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan JMA/ASH/GDS/072/21 80,000.00 RFQ ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 80,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

81. Street Nation Activities

82. Supply of 1160 Mono Desk to Schools

83. Provision for Department of Agric

84. Supply of 600 Mono Desk to Schools

85. Procurement of Office Equipment (Printer, 

Photocopier etc)

86. Provision for Disaster Management

87. Furniture and Fittings

1.5-3 wks

80. Procurement of Stationery



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: 4TH QUARTER UPDATE OF 2019

Source of Funding: DACF,GOG,MAG,IGF Prepatation

of request Proposal Evaluation

Document Technical (T) & Financial (F)

Estimated Final Prep & Submis- Complete Opening Complete Approval Submis- Approval Contract Contract Contract Mobilization

Plan vs. Pakage Amount Selection Authority Plan vs. Submission Invitation sion on Evaluation Financial Evaluation of Eval. Plan vs. Negocia- sion draft of Amount of Signature Plan vs. Advance Draft Final Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Opening Report(T) Proposal Report Report Actual tion Contract NegotiationCedis Award Actual Payment Report Report Cost

Award Date (T)(F) (T)(F) Report

Plan AR/JMA/SER/001/21 15,800.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 15,800.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/002/21 28,500.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 28,500.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/003/21 6,000.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 6,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/004/21 50,000.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 50,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/005/21 60,000.00 NCT ETC Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 60,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/006/21 15,000.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 15,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/007/21 2,500.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 2,500.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/008/21 65,000.00 NCT ETC Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 65,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/009/21 3,500.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 3,500.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/010/21 1,000.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 1,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Total Cost Plan Plan Plan Plan

Actual Actual Actual Actual

Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: 4TH QUARTER UPDATE OF 2019

Source of Funding: DACF,GOG,MAG,IGF Prepatation

of request Proposal Evaluation

Document Technical (T) & Financial (F)

Estimated Final Prep & Submis- Complete Opening Complete Approval Submis- Approval Contract Contract Contract Mobilization

Plan vs. Pakage Amount Selection Authority Plan vs. Submission Invitation sion on Evaluation Financial Evaluation of Eval. Plan vs. Negocia- sion draft of Amount of Signature Plan vs. Advance Draft Final Final 

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Opening Report(T) Proposal Report Report Actual tion Contract Negotiation Cedis Award Actual Payment Report Report Cost

Award Date (T)(F) (T)(F) Report

Plan AR/JMA/SER/012/19 8,000.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 8,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/013/19 517,500.00 NCT RTRC Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 517,500.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Actual

Plan AR/JMA/SER/014/19 3,000.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 3,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/015/21 45,000.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 45,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan AR/JMA/SER/016/21 45,000.00 RFQ EH Plan 04/01/21 11/01/21 25/02/21 8/02/21 15/02/21 22/02/21 1/03/21 Plan 8/3/2021 15/3/21 22/3/21 45,000.00 29/3/21 5/4/2021 Plan

Actual Actual Actual Actual

Plan Plan Plan Plan

Actual Actual Actual Actual

Plan Plan Plan

Actual Actual Actual

Plan Plan Plan

Actual Actual Actual

Plan Plan Plan

Actual Actual Actual

Plan Plan Plan

Actual Actual Actual

Plan Plan Plan

Actual Actual Actual

Total Cost Plan Plan Plan Plan

Actual Actual Actual Actual

13. Sanitation Charges (Zoomlion)

14. Medical Screening Expenses

15. Property Valuation 

Expenses/Base Map Preparation

16. Preparation Planning Schemes

Proposals

12. Refund of Medical 

Expenses/Paupers

Procurement Plan-Services

Consultant Negotiation Contract Finanlization Contract Implementation

7. Rental of Land and Buildings

8. MPCU, BUDGET, MONITORING 

AND AUDIT

9. Hotel Accomodation

10. Maintenance of Computer 

Software

2. Electricity Charges

3. Water 

4. Maintenance and Repair of 

Official Vehicles

5. Fuel and Lubricants - Official 

Vehicles

6. Running Cost of Official 

Vehicles

Proposals

1. Feeding Cost

Procurement Plan-Services

Consultant Negotiation Contract Finanlization Contract Implementation



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: PLAN 2021

Source of Funding: DACF,GOG,MAG,IGF Tender

Basic Data Document Tendering Period Tender  Evaluation Contract Finalization Contract Implementation

Estimated Final Prep & Tender Tender Submission Approved Contract Date Date Moilization substancial 

Plan vs. Pakage Amount Procurement Final Authority Plan vs. Submission Invitation Closing- of Tender by Plan vs. Amount Contract Contract Advance completion

Contract Pakage* Actual Number (Cedis) Methods Authority for Contract Actual by Ex Agency Date Opening Eval. Report Final Actual Ghana Award Signature Payment

for Award Award Authority Cedis

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk 1.5-3 wks

Plan AR/JMA/WKS/001/21 300,000.00 RFQ Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 300,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/002/21 367,541.24 NCT Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 367,541.24 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/003/21 92,000.00 RFQ Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 92,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/004/21 8,952.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 8,952.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/005/21 5,727.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 5,727.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/006/21 200,471.81 NCT Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 200,471.81 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/007/21 250,959.00 NTC Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 250,959.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/008/21 60,000.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 60,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/009/21 32,668.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 32,668.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/010/21 141,000.00 RFQ Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 141,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/011/21 51,400.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 51,400.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/012/21 183,770.60 RFQ Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 183,770.60 18/3/2021 25/3/2021 1/4/2021

Actual

Plan AR/JMA/WKS/013/21 50,000.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 50,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

11. WIP-School Buildings (Reroofing)

1-3 wks

12. Self Hep Projects 5%

13. Temprorary Container

3. Completion of Ambulance Station

4. Completion of 5 - Seater W/C and 4 Urinal, 

Bomfa

5. Completion of Isolation Center, Juaben

6.Completion of 1No. CHIPS Compound, Adumasa

7. Contruction of 2Unit Health Staff Quarters, 

Juaben

8. Completion of CHPs Compound, Esaase

9. Furnishing of Esaase CHPs Compound

10. Refuse Evacuation 

Procurement Plan-Works-Final 2019

1. Construction of 1No. 2Unit Semi-detached Staff  

Quarters

2. Construction of MCEs Bungalow



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY

Budget Period: PLAN 2021

Source of Funding: DACF,GOG,MAG,IGF Tender

Basic Data Document Tendering Period Tender  Evaluation Contract Finalization Contract Implementation

Estimated Final Prep & Tender Tender Submission Approved Contract Date Date Moilization substancial 

Plan vs. Pakage Amount Procurement Authority Plan vs. Submission Invitation Closing- of Tender by Plan vs. Amount Contract Contract Advance completion

Contract Pakage* Actual Number (Cedis) Methods for Contract Actual by Ex Agency Date Opening Eval. Report Final Actual Ghana Award Signature Payment

Award Authority Cedis

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1-3 wks 1-3 wks Duration N/A 1 wk 1-3 wks

Plan AR/JMA/WKS/014/21 275,727.48 NCT Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 275,727.48 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/015/21 120,000.00 RFQ Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 120,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/016/21 50,000.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 50,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/017/21 30,000.00 RFQ Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 30,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/018/21 50,000.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 50,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/019/21 50,000.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 50,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/020/21 100,000.00 RFQ Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 100,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/021/21 68,000.00 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 68,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/022/21 200,000.00 RFQ Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 200,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/023/21 73,508.24 RFQ Post EH Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 73,508.24 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual

Plan AR/JMA/WKS/024/21 100,000.00 RFQ Post ETC Plan 4/1/2021 4/2/2021 18/2/2021 4/3/2021 11/3/2021 Plan 100,000.00 18/3/2021 25/3/2021 1/4/2021

Actual Actual Actual24. Electrical Networks/Street Lights

19.Completion of Police Station at Dumakwai

20. Reshaping of Roads

21. Construction of 4 Seater Toilet at Odoyefe

22. MP's Capital Development Projects

23. Support to Substructure 2%

14. Construction of 3 Unit Edu. Staff Quarters at 

Juaben

15. Construction of 5 Seater W/C Toilet with 

Mechanize Bolehole for SDA Primary School at 

Juaben

16. Residential Accommodation

17. Renovation of Juabe Methodist Vocation for  

Offices

18. Drilling of 3No. Boleholes, Esaase, Wabri, 

Pemenase

Procurement Plan-Works-Final

1-3 wks

Procurement Plan-Works-Final 2019


