
Procurement Entity: JUABEN MUNICIPAL ASSEMBLY
Budget Period:  2022 PROCUREMENT PLAN
Source of Funding: DACF,IGF,GOG,MAG Tender

Document

Estimated Source of Procurement Final Prep & Tender Tender Submission Approved by Contract Pl Date Arrival Inspection

Plan vs. Pakage Amount Funds Methods Authority Plan vs. Submission Invitation Closing of Tender Final Plan vs. Amount Contract Contract of Final 

Contract Pakage* Actual Number (Cedis) for Contract Actual by Ex Agency Date Eval. Report Actual (Cedis) Award Signature Goods Acceptance

Award

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk

Plan AR/JMA/GD/001/22 36,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 36,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/GD/002/22 5,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/GD/003/22 2,156.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,156.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/GD/004/22 75,170.40 IGF/DACF RFQ ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 75,170.40 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/GD/005/22 15,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 15,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/GD/006/22 32,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 32,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/GD/007/22 32,400.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 32,400.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/GD/008/22 19,824.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 19,824.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/GD/009/22 12,628.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 12,628.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/GD/010/22 10,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,000.00 18/3/2022 25/3/2021 1/4/2022
Actual Actual Actual

Plan JMA/ASH/GDS/011/22 10.000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10.000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/012/22 38,939.95 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 38,939.95 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/013/22 32,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 32,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/014/22 2,156.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,156.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/015/21 5,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/016/21 19,398.00 GOG/MAG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 19,398.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/017/22 12,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 12,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/018/22 15,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 15,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual18. Local Travel Cost (Central Administrstion)

14. Assembly Members Sitting Allowance 
(Tourism)

15. Fuel and Lubricants - Official Vehicles 
(National Ambulance Service) (Health)

16. Fuel and Lubricants - Official Vehicles (Agric)

17. Value Books

Procurement Plan-Goods

1.5-3 wks

BASIC DATA Tendering Period Tender  Evaluation Contract Finalization Goods Delivery

13. Office Facilities, Supplies and Accessories 
(Central Administration)

6. Official Celebrations (Central Administration)

7. Assembly Members Special Allowance

8. Assembly Members Sitting Allowance (Central 
A dministration)

9. NALAG DUES

10. Contributions 

1. Refreshment Items

2. Staff Welfare - Relief Support NADMO

3. Assembly Members Sitting Allowance (Works 
Department)

4. Printed Materials and Stationery (Central 
Administration)

5. Public Education (Central Administration)

11. Furnitures and Fittings (Works)

12. Computer and Accessories (Central 
Administartion)



Plan JMA/ASH/GDS/019/21 20,200.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 18,377.06 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan JMA/ASH/GDS/020/22 2,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,000.00 18/3/2022 25/3/2021 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/021/22 17,459.22 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 17,459.22 18/3/2022 25/3/2021 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/022/22 7,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 7,000.00 18/3/2022 25/3/2021 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/023/22 10,000,00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,000.00 18/3/2022 25/3/2021 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/024/22 6,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 6,000.00 18/3/2022 25/3/2021 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/025/22 30,252.00 IGF RFQ ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 30,252.00 18/3/2022 25/3/2021 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/026/22 173,290.00 IGF/DACF/MP NCT ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 173,290.00 18/3/2022 25/3/2021 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/027/22 5,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,000.00 18/3/2022 25/3/2021 1/4/2022
Actual Actual Actual

Plan JMA/ASH/GDS/028/22 28,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 28,000.00 18/3/2022 25/3/2021 1/4/2022
Actual Actual Actual

Plan JMA/ASH/GDS/029/22 4,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2021 18/2/2022 4/3/2021 11/3/2022 Plan 4,000.00 18/3/2022 25/3/2021 1/4/2022
Actual Actual Actual

Plan JMA/ASH/GDS/030/22 10,000.00 GOG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/031/22 8,000.00 GOG/IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/032/22 121,182.00 DACF NCT ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 121,182.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/033/22 150,000.00 DACF MP NCT ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 150,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/034/22 10,000.00 GOG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/035/22 1,200.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 1,200.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/036/22 2,156.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,156.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/037/22 7,392.00 GOG/IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 7,392.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/038/22 1,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 1,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/039/22 5,400.00 GOG/MAG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,400.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual
39. Office Facilities, Supplies and Accessories 
(Agriculture)

30. Office Facilities, Supplies and Accessories 
(Statistis)

31. Public Educaion (Social Development)

38. Canteen Service -Vaccination Dogs, Cats (Agric)

19. Seminars and Conferences - District 
Responsive Initiative 0.5% (RBM-HIV)

28. Printed Materials and Stationery - Municipal 
Mock BECE Exams

29. Refresment Items - Support my first day School

37. Printed Materials and Stationery (SWCD)

27 Public Education and Sensitization - (Youth 
Committee and Parliament)

20. Running Cost National Ambulance Service

21. Refund of Medical expences Paupers & Covid

22. Cleaning Materials

23. Public Education and Sensitisation (E.H.D)

24. Other Travel and Tranportation - Circuit 
Supervision

25. Seminars, Conferences, Workshop and Meeting 
Allowances (Central Administration)

26. Bursaries/Scholarship( MP)

32. Donation PWD

33. Contribution MP

34.Seminars/Conferences/Workshops/Meeting 
Allowances(Social Development)

35. Other Night Allowances (Social Development)

36. Assembly Members Sitting Allowance (Social 
Development)



Plan JMA/ASH/GDS/040/22 7,00.00 MAG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 7,00.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/041/22 21,145.85 GOG/MAG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 21,145.85 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/042/22 53,690.81 DACF RFQ ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 53,690.81 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/043/22 50,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 50,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/044/22 19,398.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 19,398.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/045/22 1,500.00 GOG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 1,500.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/046/22 46,530.00 GOG/IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 46,530.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/047/22 8,00.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 8,00.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/048/22 4,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 4,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/049/22 2,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/050/22 3,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/051/22 5,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/052/22 4,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 4,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/053/22 3,500.00 GOG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3,500.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/0554/22 60,859.00 DACF/RFG RFQ ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 60,859.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/055/22 10,000.00 GOG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/056/22 3,500.00 GOG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3,500.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/057/22 7,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 7,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/061/22 20,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 20,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/062/22 3,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/063/22 10,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

59. TNT  Revenue Collectors

60 .Seminars/Conferences/Workshops/Meetings 
(Audit Commtee Meetings) (Finance) 

50. Support to Tree Planting NADMO

51. Staff Welfare (NADMO)

52.Seminars/Conferences/Workshops/Meeting 
Allowances(Works)

53.Seminars/Conferences/Workshops/Meetings 
(statistics) 

57. Local Travel Cost (Finance)

58. Workman Compensation (Finance)

54.Staff development (HR)

55.Office Facilities, Supplys and Accessories(HR) 

56.Seminars/Conferences/Workshops/Meetings 
(HR) 

40. Public Educaion (Agriculture)

41. Seminars/Conferences/Workshops/Meeting 
Allowances(Agriculture)

47. Other Night Allowance (Agric)

48. Workman Compensation  (NADMO)

49. Public Education (NADMO)

42. Agricultural Machinery

43. Official Celebration (Farmers Day)

44. Fuel and Lubricant Official Vehicle (AGRIC)

45. Uniform and Protective Clothing

46. Other Travel andTransportation  (Monitoring 
Agric) 



Plan JMA/ASH/GDS/063/22 15,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 15,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/064/22 200,000.00 IGF/DACF NCT ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 200,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/107/22 4,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 4,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/108/22 9,200.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 9,200.00 18/3/2022 25/3/2022 1/4/2022 0
Actual Actual Actual

Plan JMA/ASH/GDS/065/22 115,000.00 IGF/DACF NCT ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 115,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/066/22 1,100.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 1,100.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/067/22 3,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/068/22 517,500.00 DACF NCT ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 517,500.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/069/22 99,500.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 99,500.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/070/22 10,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/071/22 15,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 15,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/072/22 30,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 30,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/073/22 20,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 20,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/074/22 65,000.00 IGF/DACF RFQ ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 65,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/075/22 2,500.00 IGF RQF EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,500.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan JMA/ASH/GDS/076/22 65,000.00 IGF/DACF RFQ ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 65000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/078/22 3,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/078/22 80,798.00 DACF RFQ ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 80,798.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/079/22 10,000.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/080/22 9,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 9,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/081/22 3,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/082/22 23,508.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 23,508.00 18/3/2022 25/3/2022 1/4/2022

72. Maintance &Repairs Offical Vehicles

69. Furniture and Fittings - Supply of 600 Desks to 
Schools in Juaben Municipality

70. Rental of other Transport

75. Rental of Land and Buildings

71. Allowances (Central Administration)

63. Fuel and Lubricants - Official Vehicles (Roads)

78. Support to Substructures 2%

79. Contributions

80. Donations

81. .Seminars/Conferences/Workshops/Meetings 
(Tourism)

82. Seminars/Conferences/Workshops/Meeting 

77. Hotel Accomodation

73. Fuel and Lubricants - Official Vehicles (Central 
Administration)

74. Runing Cost of Offical Vehicles (Central 
Administration)

76. MPCU,Budget, Monitory and Audit

61. Computers and Accessories (Tablet for 
Revenue Collectors)

62. Pick-up Verhicle for Revenue and Works

65,  Refuse Lifting Expences 

64. Computer and Accessories (Roads)

66. Seminars/Conferences/Workshops/Meetings 
(WATSAN) (E.H.D)

67. Staff Welfare - Medical Screening Expenses

68. Sanitation Charges (Zoomlion)



Actual Actual Actual

Plan JMA/ASH/GDS/083/22 5,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/084/22 3,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/085/22 15,286.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 15,286.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/086/22 10,000.00 IGF RFQ ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/087/22 5,000.00 DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/088/22 2,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/089/22 6,200.00 IGF/DACF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 6,200.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/100/22 203,000.00 IGF/DACF NCT ECT Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 203,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/101/22 1,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 1,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/102/22 2,156.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,156.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/103/22 3,000.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/104/22 1,200.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 1,200.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/105/22 2,200.00 IGF RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,200.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan JMA/ASH/GDS/106/22 11,948.00 GOG RFQ EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 11,948.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

86. Serminars/Conferences/Workshops/Meeting 
Allawances (Physical Planning)

87. Workman Compensation (E.H.D)

Allawances(STIME/NYA)

83. Office Equipment (Education)

84. Other Night Allawances (Education)

85. Printed Materials &Stationery (Physical 
Planning)

92. Assemble Members Sitting Allawances 
(Works)

93. Workman Compensation (Works)

94. Office Equipment (Roads)

95. Workshop/Meeting Allowances - Road Safety

96. Office Facilities, Supplies and Accessories 
(Roads)

88.Rental of Plant and equipment

89.Rental of other Transport (Works)

90. Purchase of Petty Tools/Implement-MP

91.Other Night Allawances-Ex offiicio Members 
Allawances (Works)



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY
Budget Period: PLAN 2022
Source of Funding: DACF,GOG,MAG,IGF Tender

Basic Data DocumentTendering Period Tender  Evaluation Contract Finalization Contract Implementation

Estimated Source of Procurement Final Final Prep & Tender Tender SubmissionApproved Contract Date Date Moilization substancial 
Plan vs. Pakage Amount Funds Methods Authority Authority Plan vs. Submission Invitation Closing- of Tender by Plan vs. Amount Contract Contract Advance completion

Contract Pakage* Actual Number (Cedis) for Award for Contract Actual by Ex Agency Date Opening Eval. ReportFinal Actual Ghana Award Signature Payment

Award Authority Cedis

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk 1.5-3 wks

Plan AR/JMA/SER/001/22 10,800.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,800.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/SER/002/22 12,000.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 12,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/SER/003/22 6,000.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 6,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/SER/004/22 12,200.00 IGF/DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 12,200.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/SER/005/22 300.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 300.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/SER/006/22 2,000.00 IGF/DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/SER/007/22 5,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/SER/008/22 7,500.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 7,500.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/SER/009/22 4,000.00 IGF/DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 4,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/SER/010/22 20,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 20,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/SER/011/22 20,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 20,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/SER/012/22 19,200.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 19,200.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual

Plan AR/JMA/SER/013/22 7,000.00 DACF RFQ Post EH 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 7,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/SER/014/22 5,000.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 5,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/SER/015/22 30,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 30.000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

9. Support to 1D1F

10. Property Valuation 
Expenses/Base Map Preparation

15. Local Consultation Fees 
(Companies)

11. Consultant Materials & 
Consumables Preparation of 
Planning Scemes

13. Traditional Authority Property - 
Culture and Tourism
14. Maintenance of Office 
Equipment (Works)

12. Spatial Meeting

Procurement Plan Services 2022

1-3 wks

1. Feeding Cost

7. Maintenace of Office Eqipment 
(Central Administration)

8. Maintainace of Computer 
Software (Finance)

2. Electricity Charges

3. Water

4. Rental of Network and ICT 
Equipment

5. Postal Charges

6. Bank Chareges



Procurement Entity: JUABEN MUNICIPAL ASSEMBLY
Budget Period: PLAN 2022
Source of Funding: DACF,GOG,MAG,IGF Tender

Basic Data Document Tendering Period Tender  Evaluation Contract Finalization Contract Implementation

Estimated Source of Procurement Final Final Prep & Tender Tender Submission Approved Contract Date Date Moilization substancial 
Plan vs. Pakage Amount Funds Methods Authority Authority Plan vs. Submission Invitation Closing- of Tender by Plan vs. Amount Contract Contract Advance completion

Contract Pakage* Actual Number (Cedis) for Award for Contract Actual by Ex Agency Date Opening Eval. Report Final Actual Ghana Award Signature Payment

Award Authority Cedis

Duration Duration  4 - 7 wks 1-2 wks 1-3 wks 1.5-3 wks 1-3 wks Duration N/A 1 wk 1.5-3 wks

Plan AR/JMA/WKS/001/22 308,193.00 DACF NCT Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 308,193.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/002/22 32,906.20 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 32,906.20 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/003/22 47,668.00 IGF/DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 47,668.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/004/22 30,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 30,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

AR/JMA/WKS/005/22 201,995.00 DACF NTC Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 201,995.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual

Plan AR/JMA/WKS/006/22 2,999.00 DACF-RFG RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 2,999.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/007/22 349,147.65 DACF NCT Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 349,147.65 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/008/22 507,130.99 DACF/RFG NTC Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 507,130.99 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/WKS/009/22 60,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 60,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/010/22 121,002.60 DACF RFQ Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 121,002.60 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/011/22 50,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 50,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/012/22 4,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 4,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/013/22 3,998.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 3,998.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual

Plan AR/JMA/WKS/014/22 28,000.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 28,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/015/22 284,714.00 DAFC-RFG NCT Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 284,714.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/016/22 73,362.45 DAFC-RFG RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 73,362.45 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/WKS/017/22 70,451.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 70,451.00 18/3/2022 25/3/2022 1/4/2022

15. Completion of 3 Unit Edu. Staff Quarters at 
Juaben

16. Completion of 5 Seater W/C Toilet with 
Mechanize Bolehole for SDA Primary School at 
Juaben

12. Machinery - Two (2) Landscaping Mowers

1-3 wks

13. Completion and Mechanization of 2No. 
Boreholes, Ambulance St, Habitat, Abesim, Juaben

14. Construction of 4 Seater W/C Toilet

5. Construction Materials - Self Help Projects 2%

6. Completion of Isolation Center, Juaben

7. Completion of 1No. CHIPS Compound, Adumasa

8. Contruction of 2NO. 2Unit Health Staff Quarters, 
Juaben,Achiase

9. Completion of CHPs Compound, Esaase

10. Completion of Slaughter House

11. Sewers - 3 No. Skip Containers

Procurement Plan Works - 2022

1. Completion of 1No. 2Unit Semi-detached Staff  
Quarters, Juaben

4. Residential Accommodations (Central 
Administration)

2. Completion of Ambulance Station

3. Furniture and Fittings - Furnishing Offices for 
Municipal Health Directorate



Actual Actual Actual

Plan AR/JMA/WKS/018/22 50,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 50,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/019/22 1,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 1,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/020/22 51,705.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 51,705.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/021/22 100,000.00 DACF RFQ Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 100,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/022/22 10,392.90 DACF-RFG RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 10,392.90 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/023/22 12,000.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 12,000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/024/22 80,000.00 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 80,000.00 18/3/2022 25/3/2022 1/4/2022

Actual Actual Actual

Plan AR/JMA/WKS/025/22 133,756.41 DACF RFQ Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 133,756.41 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/026/22 168,612.45 DACF RFQ Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 168,612.45 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/027/22 115,618.39 NPA/MAG/PPP RFQ Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 115,618.39 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/028/22 85,798.00 IGF/DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 85,798.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/029/22 1,000.00 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 1000.00 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/030/22 42,300.40 IGF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 42,300.40 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/031/22 53,690.81 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 53,690.81 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/032/22 160,240.05 DACF RFQ Post ETC Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 160,240.05 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

Plan AR/JMA/WKS/033/22 15,453.02 DACF RFQ Post EH Plan 4/1/2022 4/2/2022 18/2/2022 4/3/2022 11/3/2022 Plan 15,453.02 18/3/2022 25/3/2022 1/4/2022
Actual Actual Actual

26. Renovation of Juaben Islamic Benevolent School

27.Completion of 2No. 16 Seater W/C Toilet and 
Urinal, Achiase, Juaben

25. Electrical Networks/Street Lights

33. Renovation of Juaben Methodist Vocation for 
Offices

28. Landscaping and Gardening (Compensation for 
Land Acquisition)

29. Recreational Park - Bobir Butterfly Santuary into 
Ecotourist Site/Park

30. Completion of 3No. Classroom School at 
Boatenkrom

31. Agricultural Machinery 

32. Landscaping and Gardening (DCAT & 
Seedlings)

20.Completion of Police Station at Dumakwai

21. Reshaping of Roads

22. Completion of 1No. 5 Seater W/C Toilet and 
Urinal at Health (Center Achiase)

23. Office Buildings/Renovate Old Circuit Court as 
District Court

24. Office Buildings/Maintenace of Zonal Council 
Building

17. Completion of 4 Seater W/C Toilet

18. Office Equipment - Temporay Container

19. Land Scaping - Suitable for Development as a 
Terminal for Apemso Taxi Station (Juaben)


