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Plan AR/JMA/GDS/001/23 4,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 4,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/002/23 28,000.00 DACF RFQ POST EH Plan 30/03/2023 20/04/2023 10/05/2023 30/05/2023 07/06/2023 Plan 28,000.00 15/06/2023 NA NA

Actual Actual Actual

Plan AR/JMA/GDS/003/23 4,000.00 DACF RFQ POST EH Plan 01/11/2022 18/11/2022 07/12/2022 27/12/2022 05/01/2023 Plan 4,000.00 13/01/2023 NA NA

Actual Actual Actual

Plan AR/JMA/GDS/004/23 254,665.75 DACF/IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 254,665.75 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/005/23 39,500.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 39,500.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/006/23 50,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 50,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/007/23 62,608.00 DACF/RFG/DPAT RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 62,608.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/008/23 10,000.00 MAG RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 10,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/009/23 7,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 7,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/010/23 120,200.00 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 120,200.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/011/22 70,000.00 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 70,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/012/23 42,668.00 DACF/IGF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 42,668.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/013/23 77,627.13 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 77,627.13 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/014/23 300,000.00 DACF/MP RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 300,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/015/23 5,000.00 DACF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/016/23 10,000.00 GOG RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 10,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/017/23 32,500.00 DACF/IGF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 32,500.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/018/23 13,000.00 DACF/IGF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 13,000.00 09/03/2023 17/03/2023 05/04/2023

Budget Period: January-December, 2023

8

10

11

4

9

17

Cleaning Materials (Env.Health)

Procurement Entity: Juaben Municipal Assembly 

1

2

7

13

14

15

Source of Funding: DACF, IGF, GOG, MAG - GOODS

Furniture and Fittings- Furnishing 
for Municipal Health Directorate

16

18

NO

3

5

6

Furniture and Fittings (Works Dept)

Furniture and Fittings - Supply of 
600 Desks to Schools in the
Municipality

Office Equipment Temporary 
Container (Edu. And Youth)

Refreshment Items-Support to my 
First Day at School

Machinery-Two(2) Landscaping 
Mowers

Printed Materials and Stationery - 
Municipal Mock B.E.C.E Exam

 Supply of 100 Teachers' Tables and 
Chairs

Vehicles-One Pickup Truck for 
Revenue, Physical Planning & 
Works

 Office Facilities, Supplies and 
Accessories (Agric Dept)

12

Office Facilities, Supplies & 
Accessories (Roads)

Refreshment Items Central

Rental of Other Transport for 

Purchase of PettyTools/                   
Implement-MP 

Construction Materials- Self Help 
Projects 2%

Landscaping and Gardening (DCAT 
& Seedlings)

Agricultural Machinery

   Contract Package
Plan 
vs. 

Actual

Package
Number

Tender Evaluation Contract Finalization
Contract 

Implementation
Tendering PeriodBASIC DATA



Actual Actual Actual

Plan AR/JMA/GDS/019/23 18,200.00 IGF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 18,200.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/020/23 38,395.12 DACF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 38,395.12 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/021/23 14,000.00 DACF/IGF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 14,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/022/23 22,000.00 DACF/IGF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 22,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/023/23 73,809.12 IGF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 73,809.12 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/024/23 38,939.95 DACF/IGF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 40,180.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/025/23 5,000.00 GOG RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/026/23 5,000.00 IGF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/027/23 5,000.00 DACF RFQ POST HE Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/028/23 50,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 50,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/029/23 5,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/030/23 32,500.00 IGF/DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 32,500.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/031/23 60,196.41 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 60,196.41 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/032/23 3,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 4,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/033/23 1,500.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 1,500.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/034/23 27,000.00 GOG/MAG RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 27,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/035/23 60,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 60,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/036/23 10,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 10,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/037/23 7,880.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 7,880.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/038/23 41,000.00 DACF/IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 41,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/039/23 700.00 MAG RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 700.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/040/23 60,000.00 DACF RFQ POST EH Plan 19/09/2023 09/10/2023 26/10/2023 14/11/2023 22/11/2023 Plan 60,000.00 30/11/2023 NA NA

29

20

Fuel and Lubricants - Official 
Vehicles (Roads)

Printed Material & Stationery 
(Physical Planning)

Maintaince and Repairs- Official 
Vehicles (Central Adm)

28

35

33

31

Computers and Accessories (Central  
Adm)

34

23

24

Electrical Networks/ Street Light 
(Works Department)

27

18

19

Printed Material and Stationery 

Office Fcilities, Supplies and 
Accessories (Central Adm.)

25

Fuel and Lubricant for Official 
Vehicle (Central Adm.)

Fuel and Lubricants - Official 
Vehicles (NADMO)

Refreshment Items

22

Security Services(Central Adm.)

Rental of Network amd ICT 
Equipments (Internet Data Boundle 

Computer and Accessories(Tablets 
for Revenue Collectors) Audit

Value Books 

Sewers-3NO. Skip-Containers (Env. 
Health)

Public Education and Sensitization 
(Agriculture)

Office Fcilities, Supplies and 
Accessories (Statistic)

39

40

26

21

30

32

Fuel and Lubricants - Official 
Vehicles (Agric Dept.)

Furniture and Fitting, Furnising of 
CHIPS at Esaase

Official Celebrations (Farmers Day)

Running Cost of Official Vehicle 
(Central Admi.)

36

37
Local Travel Cost (Central Adm.)

38
Other Travel Cost and Transportation 
(MPCU, Budget Monitoring Protocol 
and Official Guest



Actual Actual Actual

Plan AR/JMA/GDS/041/23 34,500.00 DACF/IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 34,500.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/042/23 57,156.00 IGF/MAG RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 57,156.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/043/23 5,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/044/23 4,080.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 4,080.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/045/23 9,497.00 MAG RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 9,497.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/046/23 8,000.00 MAG RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 8,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/047/23 19,600.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 19,600.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/048/23 6,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 6,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/049/23 2,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 2,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/050/23 5,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/051/23 7,000.00 IGF/DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 7,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/052/23 5,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/053/23 2,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 2,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/054/23 22,000.00 DACF/IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 22,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/055/23 15,000.00 GOG RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 15,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/056/23 3,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 3,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/057/23 3,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 3,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/058/23 5,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/059/23 6,000.00 IGF/DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 6,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/060/23 5,500.40 DACF/IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,500.40 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/061/23 4,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 4,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/062/23 2,400.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 2,400.00 09/03/2023 17/03/2023 05/04/2023

Public Education (NADMO)

Public Education (NCCE)

57

55

61

Other Travel and Transportation - 
Circuit Supervision

59

51

47

45

46

Maintenance office Equipment 
(Works Department)

Official Celebrations (Central 
Admi.)

Car Insurance

40

42

 Rental of furniture and fitting 
(Works Department)

Official Celebration (Support 
Traditional Council)

Public Education (Culture and 
Tourism)

Other Travel & Transport-
Monitoring (Agriculture)

Feeding Cost

56

60

58

Maintenance & Repairs - Official 
Vehicles (Agric Dept.)

Rental of Plant and Equipment 
(Works Department)

53

54

Rental of other Transport (Works 
Department)

50

52

Maintenance of Office Equipment 
(Central Admi.)

43

44

49

48

Rental OF Office Equipment 
(Works Dept)

41

Maintenance and Repairs -Officeial 
Vehicle( Central Vehicle)

Running Cost - Official Vehicles 
(National Ambulance Service)

Local Travel Cost (Audit)

Public Education (Statistic)

Rental of Computers and 
Accessories (Advert)

62 Local Travel Cost (Human 
Resource)



Plan AR/JMA/GDS/063/23 12,479.25 DACF/IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 12,479.25 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/064/23 1,378.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 1,378.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/065/23 5,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/066/23 1,378.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 1,800.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/067/23 150,000.00 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 150,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/068/23 150,000.00 DACF/MP RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 150,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/GDS/069/23 12,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 12,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/070/23 2,500.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 2,500.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/071/23 1,378.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 1,378.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/072/23 4,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 4,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/073/23 7,000.00 GOG/IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 7,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/074/23 8,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 8,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/075/23 20,800.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 20,800.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/GDS/076/23 1,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 1,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

72

70

67

68

Spatial Planning committee Meeting 
(Physical Planning)

74

75

 Public Education (Social 
Development)

Donations - PWD (Social 
Development)

Technical Sub-Committee Meeting 
(Physical Planning)

71

73

Contribution - MP (Social 
Development)

Donations

Local Travel Cost-Assembly 
Members (Social Development)

Public Education and Stake Holders 
Engagement ( Env. Health)

Public Education and Sensitization 
(Youth Committee & Parliament)

Local Travel Cost ( Assembly 
Members) Works Dept

69

65
Public Education and Stakeholders 
Engagement (Physical Planning) 

63

64
Local Travel Cost Assembly 
Members ( Tourism) 

66

Public Education (Central Adm.)

76
Data Compilation Expenses (Rental 
Other Transport) Statistics



Tender 
Document

Estimated 
Amount 
(Cedis)

Source of 
Funding

Procureme
nt Method

Pre-or 
Post 

Qualifica
tion

Final 
Authorit

y for 
Contract 
Award

Plan 
vs. 

Actual

Prep & 
Submission

by Ex Agency

Tender  
Invitation 

Date

Tender 
Closing-
Opening

Submissio
n

of Tender 
Eval 

Report

Approval 
by Final 

Authority

Plan 
vs. 

Actual

Contract 
Amount 
(Cedis)

Date
Contract
Award

Date
Contract
Signature

Mobiliaza
tion 

Advance 
Payment

Substancial 
Completion

Duration 2 WKS 2 - 4 WKS 2 - 4 WKS 2 - 4 WKS 1 - 2 WKS Duration 1 - 2 WKS 1 - 3 WKS 2 - 4 WKS 24WKS
Plan AR/JMA/IGF/WKS/001/23 20,000.00 IGF RFQ POST EH Plan 12/11/2023 19/11/2019 26/11/2019 04/12/2019 11/12/2019 Plan 20,000.00 20/12/2019 27/12/2019 NA NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/002/20 189,097.65 DACF NCT POST ETC Plan 20/10/2020 27/10/2020 03/11/2020 10/11/2020 17/11/2020 Plan 189,097.65 20/11/2020 27/11/2020 NA NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/003/23 50,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 50,000.00 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/004/23 68,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 68,000.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/MAG/WKS/005/23 115,618.39 NPA NCT POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 115,618.39 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/006/23 143,381.57 DACF/NPA NCT POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 143,381.57 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/IGF/WKS/007/23 35,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 35,000.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/008/23 50,000.00 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 50,000.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/035/23 480,000.00 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 480,000.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/001/21 118,028.45 DACF RFQ POST ETC Plan 12/03/2021 19/03/2021 26/03/2021 02/04/2021 09/04/2021 Plan 118,028.45 14/04/2021 21/04/2021 NA NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/005/20 254,387.53 DACF/RFG NCT POST ETC Plan 20/10/2020 27/10/2020 03/11/2020 10/11/2020 17/11/2020 Plan 254,387.53 20/11/2020 27/11/2020 NA NA

Actual Actual Actual

Plan AR/JMA/IGF/WKS/001/21 42,300.40 IGF RFQ POST EH Plan 25/01/2021 01/02/2021 08/02/2021 12/02/2021 15/02/2021 Plan 42,300.40 16/02/2021 23/02/2021 NA NA

Actual Actual Actual

Plan AR/JMA/DPAT/WKS/004/20 49,664.00 DACF/RFG RFQ POST EH Plan 20/10/2020 27/10/2020 03/11/2020 10/11/2020 17/11/2020 Plan 49,664.00 20/11/2020 27/11/2020 NA NA

Actual Actual Actual

Plan AR/JMA/DPAT/WKS/034/22 350,305.21 DACF/RFG NCT POST ETC Plan 18/08/2022 25/08/2022 01/09/2022 16/09/2022 23/09/2022 Plan 350,305.21 10/10/2022 17/10/2022 NA NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/029/23 6,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 6,000.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/016/23 10,000.00 DACF/IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 10,000.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/004/19 10,180.05 DACF RFQ POST EH Plan 12/11/2023 19/11/2019 26/11/2019 04/12/2019 11/12/2019 Plan 10,180.05 20/12/2019 27/12/2019 NA NA

Actual Actual Actual

4

5

6

7

10

11

12

8

13

14

16

Office Equipment - Temporary Container

Construction of MCE Bunglow at Juaben

17

Renovation of Juaben Islamic Benevolent 
School

Recreation Park- Bobiri, Esaase and Wabiri 
site

9

Completion Of 5 Seater W/C Toilet with 
Mechanise Borehole for SDA Primary 
School at Juaben

Construction of 1 No. 3 Unit Bedroom Self-
Contain Teachers Quarters at Odoyefe

Housing Equipment Temporary Structures 
(Agric Dept.)

Completion of Police Station, Dumakwai

Completion of 2NO. 16 Seater W/C Toilets 
and Urinal Achiase-Juaben 

Completion of Slaughter House at Juaben

Mechanization of 1NO. Borehole with 
Overhead Tank at Ofoase

Completion of 4 Seater W/C 
Toilet(Odoyefe)

Drilling of 4NO. Borehole at Esaase, 
Wabiri, Pemenase and Abetinim

Completion Of 3-Unit Edu. Staff Quarters 
at Juaben

Completion of 3No. Classroom School at 
Boatengkrom

15

Procurement Entity: Juaben Municipal Assembly 
Budget Period: January  - December, 2023
Source of Funding  DACF, IGF, GOG, MAG - WORKS

Sewers-3NO. Skip-Containers

Package
Number

BASIC DATA

Construction of 4 seater W/C Toilet
1

2

3

Tender Evaluation Contract Finalization
Contract 

Implementation

NO Contract Package
Plan 
vs. 

Actual

Tendering Period



Plan
AR/JMA/DPAT/WKS/036/22 119,970.00 DPAT RFQ POST EH Plan 11/08/2022 25/08/2022 01/09/2022 16/09/2022 23/09/2022 Plan 119,970.00 10/10/2022 17/10/2022 NA NA

Actual  Actual Actual

Plan AR/JMA/DACF/WKS/019/23 197,346.00 DACF/RFG RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 197,346.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/001/20 4,000.00 DACF RFQ POST EH Plan 19/10/2020 26/10/2020 03/11/2020 10/11/2020 17/11/2020 Plan 4,000.00 24/11/2020 30/11/2020 NA NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/031/23 120,000.00 DACF/RFG RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 120,000.00 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/022/23 253,193.00 DACF NCT POST ETC Plan 02/12/2019 09/12/2019 23/12/2019 08/01/2020 15/01/2020 Plan 253,193.00 31/01/2020 07/02/2020 NA NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/003/20 299,174.60 DACF NCT POST ETC Plan 20/10/2020 27/10/2020 03/11/2020 10/11/2020 17/11/2020 Plan 299,174.60 20/11/2020 01/12/2020 NA NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/029/23 77,627.13 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 77,627.13 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/025/23 32,668.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 32,668.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DPAT/WKS/035/22 349,905.59 DACF/RFG/DPA NCT POST ETC Plan 18/08/2022 25/08/2022 01/09/2022 16/09/2022 23/09/2022 Plan 349,905.59 10/10/2022 17/10/2022 NA NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/027/23 225,080.99 DACF/RFG NCT POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 225,080.99 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/002/20 275,100.00 DACF NCT POST ETC Plan 06/10/2020 20/10/2020 03/11/2020 10/11/2020 17/11/2023 Plan 275,100.00 20/11/2020 27/11/2020 NA NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/029/23 30,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 30,000.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/029/23 75,000.00 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 75,000.00 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

29

21

26

30

27

28

22

19

20

23

Completion of CHPS Compound at Esaase

24

25
Completion and Furnishing of Esaase 
CHIPS Compound  

Construction of 1NO. 3Unit Bedroom Self-
Contain Nurses Quarters at Achiase

Construction of 1NO. 2Unit Bedroom Semi 
Detached Teachers Quarters at Juaben

Construction of 2Bedroom Semi-Detached 
Nurses Quarters

Office Buildings/ Maintenance of Zonal 
Council Building

Reshaping of Road Duampompo to 
Boamadumase 4.6km

Construction of 1 No. 10-Seater W/C 
Toilet, Drilling and Mechantzation of 
Boreholes with Overhead Tank at 

Drilling and Mechanization of 1No. 
Borehole at Juaben Ambulance Station

Completion of 1NO. 2Uint Semi-Detached 
Staff Quarters- Juaben

Completion of 1NO. CHIPS Compound at 
Adumasa 

Support to Substructures 2%

18
Drilling and Mechanization of 3 No. 
Borehole with Overhead Tanks at 
Dumankwai, Abetinim and Boatengkrom



Tender 
Document

Estimated 
Amount 
(Cedis)

Source of 
Funding

Procuremen
t Method

Pre-or Post 
Qualificatio

n

Final 
Authorit

y for 
Contract 
Award

Plan 
vs. 

Actual

Prep & 
Submissio

n
by Ex 

Agency

Tender  
Invitatio
n Date

Tender 
Closing-
Opening

Submissio
n

of Tender 
Eval 

Report

Approva
l by 

Final 
Authorit

y

Plan 
vs. 

Actual

Contract 
Amount 
(Cedis)

Date
Contract
Award

Date
Contract
Signature

Mobiliazati
on Advance 

Payment

Substancial 
Completion

Duration 2 WKS 2 - 4 WKS 2 - 4 WKS 2 - 4 WKS 1 - 2 WKS Duration 1 - 2 WKS 1 - 3 WKS 2 - 4 WKS 24WKS

Plan AR/JMA/SER/001/23 58,378.00 IGF/DACF/RAG RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 58,378.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/SER/002/23 5,000.00 IGF RFQ POST EH Plan
04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023

Plan 5,000.00
09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/SER/013/23 3,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 3,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/SER/015/23 10,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 10,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/SER/016/23
30,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 30,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/SER/017/23 30,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 30,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/SER/020/23 70,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 70,000.00 09/03/2023 17/03/2023 05/04/2023
Actual Actual Actual

Plan AR/JMA/SER/022/23 1,000.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 1,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Plan AR/JMA/SER/023/23 5,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 5,000.00 09/03/2023 17/03/2023 05/04/2023

Actual Actual Actual

Procurement Entity: Juaben Municipal Assembly 
Budget Period: January  - December, 2023
Source of Funding  DACF, IGF, GOG, MAG - CONSULTANCY & TECHNICAL SERVICES

2

9

Contract Finalization

6

4

5

BASIC DATA
Contract 

Implementation
Tendering Period

Property Valuation Expenses/ Base 
Map Preparation

Refuse Lifting Expenses

Rental of Land and Buildings 
(Development of Nobewam site)

Consultant Materials & Consumables 
Preparation of 2210805 Planning 
Schemes and Local Plans

       Contract Package
Plan 
vs. 

Actual

Rental of Other Transport(Removal of 
Faecal Matter)

Package
Number

10

Tender Evaluation

3
Preparation of Hazard Mapping and 
Disaster plan (NADMO)

11
Disinfection of Private and Pulbic 
Facilities to prevent outbreak of 
diseases 

1 Staff Development 

Canteen Service - Vaccination of 
Dogs. Cats (Vertinery Service)

NO


