


Tender 
Document

Estimated 
Amount 
(Cedis)

Source of 
Funding

Procurement 
Method

Pre-or 
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Plan vs. 
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on Advance 
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Plan
AR/JMA/GDS/003/2
4 4,000.00 DACF RFQ POST EH Plan 01/11/2023 20/11/2023 07/12/2023 27/12/2023 05/01/2024 Plan 4,000.00 15/01/2024 NA NA

Actual Actual Actual

Plan AR/JMA/GDS/004/24341,000.00 DACF/IGF NCT POST ETC Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 341,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/009/2410,000.00 IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 10,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/010/24132,200.00 DACF RFQ POST ETC Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 132,200.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/013/2443,151.68 DACF RFQ POST ETC Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 43,151.68 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/014/24300,000.00 MPCF RFQ POST ETC Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 300,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/015/2432,668.00 DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 5,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/019/2410,200.00 IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 8,200.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/020/2499,224.00 GOG/DACF/IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 38,502.20 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/021/2424,000.00 GOG/DACF/IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 14,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/022/2451,000.00 GOG/DACF/IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 22,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/023/2482,800.00 GOG/IGF RFQ POST ETC Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 53,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/025/2451,200.00 GOG RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 5,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/035/2431,500.00 DACF/IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 3,500.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/036/2415,000.00 DACF/IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 10,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/041/24109,500.00 DACF/IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 34,500.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/051/2453,000.00 GOG/IGF/DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 17,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/052/243,000.00 DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 5,000.00 20/06/2024 22/07/2023 21/08/2024 NA

3

9

Cleaning Materials (Env.Health)

NO

17

 Palm Seedlings 

14

12

Procurement Entity: Juaben Municipal Assembly 

5

6

7

Source of Funding: DACF, IGF, GOG, MAG - GOODS
Budget Period: January-December, 2024

4

2

11

1

Furniture and Fittings

Refreshment Items-Support to 
my First Day at 
School(Education
Vehicles-One Pickup Truck for 
Revenue, Physical Planning & 
Works

8

Printed Material and Stationery

Office Fcilities, Supplies and 
Accessories 

13

Rental of other Transport 

18

Computer and accessories 

Purchase of PettyTools/                   
Implement-MP 

Support substractures-Self Help 
Projects 2%

Official Celebrations (Central 
Admi.)

10

Rental of office Equipment 

Rental of Network amd ICT 
Equipments (Internet Data 
Boundle 

Contract ImplementationTendering PeriodBASIC DATA

Running Cost of Official 
Vehicle (Central Admi.)

   Contract Package Plan vs. 
Actual

Package
Number

Office Facilities, Supplies and 
Accessories 

Fuel and Lubricant for Official 
Vehicle (Central Adm.)

Maintaince and Repairs- Official 
Vehicles (Central Adm)

Tender Evaluation Contract Finalization

16

15
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Actual Actual Actual

Plan AR/JMA/GDS/055/244,000.00 IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 20,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/056/248,000.00 DACF/IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 3,000.00 20/06/2024 22/07/2023 21/08/2024 NA

Actual Actual Actual

Plan AR/JMA/GDS/063/2423,700.00 GOG/DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 12,479.25 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/069/24100,000.00 DISABILITY FUND RFQ POST ETC Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 100,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/GDS/078/245,000.00 IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 5,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

19

21

Donations Petty Tools (Social 
Dvt)

20

18

23 Value Books

Public Education and 
Sensitization 

22

Maintenance of Office 
Equipment (Central Admi.)

Machinary-2(Two) land Scaping 
Mowers 
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Duratio 2 WKS 2 - 4 WKS 2 - 4 WKS 2 - 4 WKS 1 - 2 WKS Duratio 1 - 2 WKS 1 - 3 WKS 2 - 4 WKS 24WKS
Plan AR/JMA/DACF/WKS/001/23 169,367.89 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 169,367.89 09/03/2023 17/03/2023 05/04/2023 NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/002/20 106,319.85 DACF NCT POST EH Plan 20/10/2020 27/10/2020 03/11/2020 10/11/2020 17/11/2020 Plan 106,319.85 20/11/2020 27/11/2020 NA NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/003/22 40,000.00 DACF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 40,000.00 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/MAG/WKS/005/21 115,618.39 NPA/MAG NCT POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 115,618.39 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/IGF/WKS/007/21 37,001.00 IGF RFQ POST EH Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 37,001.00 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/035/21 100,000.00 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 100,000.00 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/005/20 186,495.00 DACF NCT POST ETC Plan 20/10/2020 27/10/2020 03/11/2020 10/11/2020 17/11/2020 Plan 41,152.38 20/11/2020 27/11/2020 NA NA

Actual Actual Actual

Plan AR/JMA/IGF/WKS/001/21 94,806.80 IGF/DACF RFQ POST EH Plan 25/01/2021 01/02/2021 08/02/2021 12/02/2021 15/02/2021 Plan 141,525.30 16/02/2021 23/02/2021 NA NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/009/23 20,000.00 IGF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 20,000.00 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/DPAT/WKS/034/22 70,000.00 DACF RFQ POST HE Plan 18/08/2022 25/08/2022 01/09/2022 16/09/2022 23/09/2022 Plan 58,331.27 10/10/2022 17/10/2022 NA NA
Actual Actual Actual

Plan
AR/JMA/DPAT/WKS/036/24 115,618.39 DPAT NCT POST ETC Plan 29/08/2023 18/09/2023 09/10/2023 27/10/2023 16/11/2023

Plan
726,270.00 07/12/2023 29/12/2023 NA NA

Actual Actual Actual

Plan AR/JMA/DACF/WKS/004/19 35,000.00 DACF RFQ POST EH Plan 12/11/2023 19/11/2019 26/11/2019 04/12/2019 11/12/2019 Plan 35,000.00 20/12/2019 27/12/2019 NA NA
Actual Actual Actual

Plan AR/JMA/DPAT/WKS/036/22 58,331.27 DACF RFQ POST EH Plan 11/08/2022 25/08/2022 01/09/2022 16/09/2022 23/09/2022 Plan 58,331.27 10/10/2022 17/10/2022 NA NA

Actual  Actual Actual  

Plan AR/JMA/DACF/WKS/029/23 159,600.00 DACF RFQ POST ETC Plan 04/01/2023 23/01/2023 07/02/2023 27/02/2023 02/03/2023 Plan 159,600.00 09/03/2023 17/03/2023 05/04/2023 NA
Actual Actual Actual

Plan AR/JMA/DACF/WKS/022/23 189,128.04 DACF NCT POST ETC Plan 02/12/2019 09/12/2019 23/12/2019 08/01/2020 15/01/2020 Plan 189,128.04 31/01/2020 07/02/2020 NA NA

Actual Actual Actual

10 Construction of Animals Pound for 
Stray Animals

4

6

11

7

Renovation of Juaben M/A JHS 
School

Reshaping of Onaa Junction- Onaa-
Road 5km

Completion of 1NO. 2Uint Semi-
Detached Staff Quarters- Juaben 
Phase 1

15

16

Renovation of Juaben Islamic 
Benevolent School

Office Buildings/ Maintance of 
Zonal Counsil building13

Mechanization of 1NO. Borehole 
with Overhead Tank at Ofoase

Completion of 2No. Bedroom semi-
detached Teachers Quarters at 
Juaben (Education)

Completion of 3No. Classroom 
School at Boatengkrom

Completion of 2NO. 16 Seater 
W/C Toilets and Urinal Achiase-

Construction of MCE Bunglow at 
Juaben (Phase 1)

14

12

8

9

Completion of 2NO. 16-Seater 
Public W/C Toilet and Urinal 
Achiease, Juaben

Procurement Entity: Juaben Municipal Assembly 
Budget Period: January  - December, 2024
Source of Funding: DACF, IGF, GOG, MAG - WORKS

Sewers-3NO. Skip-Containers

Package
Number

BASIC DATA

2

3

1
Completion Of 1No-3Unit 
Bedroom Semi-detached Nurses 
Quarters at Juaben

Tender Evaluation Contract Finalization Contract 
Implementation

NO Contract Package
Plan 
vs. 

Actual

Tendering Period

Completion of Slaughter House at 
Juaben
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Plan AR/JMA/DPAT/WKS/036/24 726,270.00 DPAT RFQ POST EH Plan 02/12/2019 09/12/2019 23/12/2019 08/01/2020 15/01/2020 Plan 6,000.00 31/01/2020 07/02/2020 NA NA

Actual Actual Actual

17

Construction of 3 No. 20 unit 
Market Stalls with 1 No.6 Seater 
Pour Flash facility and 1 No. 
Merchanised Borehole with 
Overhead Tank between New 
Koforidua and Nobewam 
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Tender 
Document
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Amount 
(Cedis)

Source of 
Funding

Procurement 
Method

Pre-or Post 
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Final 
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for 
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Plan vs. 
Actual

Prep & 
Submission

by Ex Agency

Tender  
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Date

Tender 
Closing-
Opening
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of Tender Eval 

Report

Approval by 
Final 

Authority

Plan vs. 
Actual

Contract 
Amount 
(Cedis)

Date
Contract
Award

Date
Contract
Signature

Mobiliazatio
n Advance 
Payment

Substancial 
Completion

Duratio 2 WKS 2 - 4 WKS 2 - 4 WKS 2 - 4 WKS 1 - 2 WKS Duratio 1 - 2 WKS 1 - 3 WKS 2 - 4 WKS 24WKS
Plan AR/JMA/SER/001/24 35,000.00 IGF/DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 20,000.00 20/06/2024 22/07/2023 21/08/2024 NA

Actual Actual Actual

Plan AR/JMA/SER/015/24 23,000.00 GOG/DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 23,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/SER/016/24 30,000.00 DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 30,000.00 20/06/2024 22/07/2023 21/08/2024 NA

Actual Actual Actual

Plan AR/JMA/SER/022/24 1,000.00 IGF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 1,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/SER/023/24 5,000.00 DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 5,000.00 20/06/2024 22/07/2023 21/08/2024 NA

Actual Actual Actual

Plan AR/JMA/SER/003/24 20,000.00 DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 8,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

Plan AR/JMA/SER/003/24 42,934.97 DACF RFQ POST EH Plan 04/01/2024 13/02/2024 25/03/2024 08/05/2024 30/05/2024 Plan 8,000.00 20/06/2024 22/07/2023 21/08/2024 NA
Actual Actual Actual

3

BASIC DATA

       Contract Package

1

5
Disinfection of Private and Pulbic 
Facilities to prevent outbreak of 
diseases 

Canteen Service - Vaccination of 
Dogs. Cats (Vertinery Service)4

Staff Development 

2

Package
Number

Plan vs. 
Actual

Tender Evaluation

Procurement Entity: Juaben Municipal Assembly 
Budget Period: January  - December, 2024
Source of Funding: DACF, IGF, GOG, MAG - CONSULTANCY & TECHNICAL SERVICES

6 Local Consultant Fees 
(Companies)

7 Electrical Network

Contract ImplementationTendering Period

Property Valuation Expenses/ 
Base Map Preparation

Consultant Materials & 
Consumables Preparation of 
2210805 Planning Schemes and 
Local Plans

NO

Contract Finalization
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